Project: MealMajor

SOAECO Team

Sprint #3

Meeting #2

Date & Time: 2026-03-27 5:30 PM

Location: **LB 259 - New Zealand**

Present: Ashley, Yana, Nicolas, Mathias, Rami, Youssef

Absent (if any):

Contributions Log Link:
Member_contribution_log.docx

1. Agenda

- **Sprint #3** is Friday March 27th at 6:30 PM
- Make sure all deliverables for Sprint #3 are already in GitHub
- Make finishing touch to the websites
- Briefly plan for Sprint #4

2. Sprint Progress Update

List of work completed since last meeting. Referencing GitHub issues if possible

Weekly Meal Planner

- **Create a weekly meal plan**
- **View meals in a weekly grid**
- **Assign recipes to:**
  - **Day of the week**
  - **Meal type (breakfast/lunch/dinner/snack)**
- **Edit or remove meals from the planner**
- **Prevent duplicates for the same week**

Sprint 3 delivery instructions.

1. Plan for this sprint the same way that you did for previous Sprints.
2. Write the user stories for these sprint features (as issues in GitHub); decompose them into tasks, and assign them to team members.
3. When you write a user story for your unique team feature, highlight it in the description and write the corresponding acceptance tests.
4. Write 2 acceptance tests (in GitHub as issues) for the user stories identified in the second sprint. Remember to label them as “acceptance test” (AT) and link them to a user story->task.
5. Develop and implement each feature.
6. Create unit tests for each of the features (sprints 1-2) and ensure that they run automatically on your continuous integration pipeline. Unit tests for sprint 3 will be required in sprint 4.
7. Upload the meeting minutes
8. Each team member must commit a detailed log of their contribution, including time spent on each activity, to their repository.

☒ Plan Sprint 3 (same approach as previous sprints)
☒ Write user stories as GitHub issues
☒ Break user stories into tasks
☒ Assign tasks to team members
☐ Highlight unique team feature in user story descriptions
☒ Write acceptance tests for unique team feature
☒ Create 2 acceptance tests (GitHub issues) for Sprint 2 user stories
☒ Develop and implement all Sprint 3 features
☒ Create unit tests for features from Sprints 1–2
☒ Ensure unit tests run automatically in CI pipeline
☐ Upload meeting minutes
☐ Log individual contributions (with time spent) in repository

4. Action Items

Sprint 4 delivery instructions.

1. Plan for this sprint the same way that you did for Sprint 3.
2. Finalize all user stories (US); they must have a label and must be linked to tasks and acceptance tests.
3. Finalize the development and implementation of all US.
4. Create unit tests for all your code and ensure they run automatically on your Continuous Integration and Delivery (CI/CD) pipeline (to be demonstrated during lab sessions).
5. Finalize acceptance tests (minimum 2) for all user stories in your repository.
6. Upload the meeting minutes
7. Each team member must commit a detailed log of their contribution, including time spent on each activity, and commit it to their repository.
8. The team must demo the features implemented during the sprint to the TA assigned to their team on the due date (during the lab session). **After the due date, no changes made to the repo will be considered for evaluation of this sprint, without exception.**
9. (Re)Organize the file structure of your GitHub repository. The project files must be organized in packages/directories according to their intent. For example, tests are separated from production code, business classes are separated from UI, Utility classes, etc. See Appendix A.
10. Perform code review on the new features implemented in this Sprint by at least one team member (not the author). See Appendix B and https://github.com/features/code-review for further information.
11. Search and repair **5 code bugs** on your repository found by the static analysis tool of your choice, e.g., FindBugs, SonarQube, etc. The TA must approve the tool during labs. Here is a link to some linters that can be integrated with GitHub. You must document your maintenance effort with code commits and a detailed description, including references to the linter reports that triggered the fixes. See Appendix C.

5. Next Meeting

Date: 26/03/04
Time: 5:30 P.M
Planned Focus: Sprint #4