Project: MealMajor

SOAECO Team

Sprint #3

Meeting #1

Date & Time: 2026-03-13 5:30 PM

Location: **LB 259 - New Zealand**

Present: Ashley, Yana, Nicolas, Mathias, Rami, Youssef

Absent (if any):

Contributions Log Link:
Member_contribution_log.docx

1. Agenda

- **Sprint #3** is Friday March 27th at 6:30 PM
- All members need to read and understand what is required for **Sprint #3**
- **Nicolas** can go over what he already completed
- We should also decide on our **unique feature** by next meeting!
- Scrum Master for Sprint #3?
- ***Whenever you are working on a task make sure of the following:***
  - → Your task has a complete **User Story on Github**
  - → That **user story is linked** to your task
  - → Your task has a complete **Acceptance Test on Github**
  - → That **Acceptance Test is linked** to your task
  - → Your task has **Labels**, **Projects** and **Milestone**.

---

2. Sprint Progress Update

List of work completed since last meeting. Referencing GitHub issues if possible

Weekly Meal Planner

- **Create a weekly meal plan**
- **View meals in a weekly grid**
- **Assign recipes to:**
  - **Day of the week**
  - **Meal type (breakfast/lunch/dinner/snack)**
- **Edit or remove meals from the planner**
- **Prevent duplicates for the same week**

Sprint 3 delivery instructions.

1. Plan for this sprint the same way that you did for previous Sprints.
2. Write the user stories for these sprint features (as issues in GitHub); decompose them into tasks, and assign them to team members.
3. When you write a user story for your unique team feature, highlight it in the description and write the corresponding acceptance tests.
4. Write 2 acceptance tests (in GitHub as issues) for the user stories identified in the second sprint. Remember to label them as “acceptance test” (AT) and link them to a user story->task.
5. Develop and implement each feature.
6. Create unit tests for each of the features (sprints 1-2) and ensure that they run automatically on your continuous integration pipeline. Unit tests for sprint 3 will be required in sprint 4.
7. Upload the meeting minutes
8. Each team member must commit a detailed log of their contribution, including time spent on each activity, to their repository.

4. Questions for TA

1. Duplicate meal question? *Not for snack*
2. User story for each feature? *50% coverage*
3. How unique is the unique feature?
4. Show one week or multiple week? *One week*
5. Many snacks? Many meals?
6. Implement and test unique feature in the rubric for sprint #3

5. Action Items

- Agree on all issues
- Agree on all points assigned to task
- Assign every task
- Create a deadline for all tasks a few days before Sprint #3 to avoid the rush we had for Sprint #2
- Start thinking about the unique feature of Sprint #4

6. Next Meeting

Date: 26/06/03
Time: 5:30 P.M
Planned Focus: Sprint #3