Project: MealMajor

SOAECO Team

Sprint #4

Meeting #2

Location:

LB 251 - Linda Kay: 4:00pm **Thursday, April 9**, 2026.

LB 257 - Croatia: 5:30 PM **Friday, April 10**, 2026.

Present: Ashley, Yana, Nicolas, Mathias, Rami, Youssef

Absent (if any):

Contributions Log Link:
Member_contribution_sprint4.docx

1. Agenda

Reminders

- **Sprint #4 Demo** is Friday April 10th at 6:30 PM
- **Final Presentation** is Tuesday April 14th at 10:15 AM
- **Final Report** is due Tuesday April 14th

- **See what is done and what is left to do**
- **Assign specific parts of the presentation and report**
- Complete the **course evaluation** and **peer assessment**
- Fill in your **contributions**

---

2. Sprint Progress Update

List of work completed since last meeting. Referencing GitHub issues if possible

Sprint 4 delivery instructions.

1. Plan for this sprint the same way that you did for Sprint 3.
2. Finalize all user stories (US); they must have a label and must be linked to tasks and acceptance tests.
3. Finalize the development and implementation of all US.
4. Create unit tests for all your code and ensure they run automatically on your Continuous Integration and Delivery (CI/CD) pipeline (to be demonstrated during lab sessions).
5. Finalize acceptance tests (minimum 2) for all user stories in your repository.
6. Upload the meeting minutes
7. Each team member must commit a detailed log of their contribution, including time spent on each activity, and commit it to their repository.
8. The team must demo the features implemented during the sprint to the TA assigned to their team on the due date (during the lab session). **After the due date, no changes made to the repo will be considered for evaluation of this sprint, without exception.**
9. (Re)Organize the file structure of your GitHub repository. The project files must be organized in packages/directories according to their intent. For example, tests are separated from production code, business classes are separated from UI, Utility classes, etc. See Appendix A.
10. Perform code review on the new features implemented in this Sprint by at least one team member (not the author). See Appendix B and https://github.com/features/code-review for further information.
11. Search and repair **5 code bugs** on your repository found by the static analysis tool of your choice, e.g., FindBugs, SonarQube, etc. The TA must approve the tool during labs. Here is a link to some linters that can be integrated with GitHub. You must document your maintenance effort with code commits and a detailed description, including references to the linter reports that triggered the fixes. See Appendix C.

+ *FINAL REPORT*

3. Decisions Made

Decision made during the meeting.

Task Description	Assign to	Important Link	Due Date
~~Sprint #4 Planning~~		Sprint Planning Spreadsheet	04/10
~~Implement Sprint #4 US & AT~~	Youssef (Database)		04/10
~~Implement Sprint #4 US & AT~~	Yana (Generator)		04/10
~~Implement Sprint #4 US & AT~~	Ashley(Cal. Filter)		
~~Finalize all previous US with 2 x AT each~~	Mathias		04/10
Unit Test for Sprint #3, #4	Make unit test for assigned tasks/feature		04/10
Fill your Contributions	**ALL**	Member_contribution_sprint4.docx	04/10
Upload Meeting Minutes	**Mathias**		04/10
(Re)Organize Repository	Rami	Appendix_A_Repo_Organization.pdf	04/10
Perform Code Review on Sprint #4 Features	Mathias	Appendix_B_Code_Review.pdf	04/10
~~Search and Repair 5 Code Bugs using Static Analysis Tool(s)~~	Nicolas	Appendix_C_Static_Analysis.pdf	04/10
Final Presentation Preparation	Yana, Mathias	SOEN341_SOAECO_Presentation.pptx	04/14
Final Report (10 pages max.)	**ALL**	SOEN341_ProjectReport_Team_SOAECO	04/14

4. Action Items

The sections of the reports were assigned, see Report document for more detail.

5. Next Meeting

No next meeting guys, thank you for this semester and have a great summer !!